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Thelast 12 m of guide

|nstallation starts mid Feb-03



Guide sag




Beamline Commissioni ng

* With the temporary cave (?) we can measure
— Moderator brightness measurement
— Test of shutter
— Test the ER1 part of guide

e |f wedo not do the temporary cave, then we need to do in
the cave an engineering run

» Moderator brightness measurement
o Test of shutter
» Measurement of the guide performance

o Chopper test




The new main milestones for the beamline:

e The guide shipment 12/30/02.
 Integrated shielding opened 2/15/03

» Chopper installed and tested 2/20/03

e Guideinstallation completed by 2/28/03
 Integrated shielding closed 3/30/03

e Guide tunnel shielding in place 3/15/03
» End of beamline construction in 3/15/03




